
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:12 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 010 Date: 09-Mar-2011 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 547

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Visit to W2E to see progress on work. Item work was installing PS-4 at top of W2E. CCO 187 work was
drilling weep holes to drain standing water in the horizontal PS-11s along the W2E column
General Comments

Hector Garcia and Tom Colombo spent the shift measuring and laying out the PS-4s at the top of W2E
and W2W.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

125' BOOM LIFT

8.00

AHERN 4780

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM MARCOS ACOSTAUnskilled Laborer 8.00 0.00 0.00 8.00

JNM JESUS MUNOZOperator 8.00 0.00 0.00 8.00

Diary: Dispute

CCO # 187

I arrived at the site at 1330 and discussed the day's CCO work with Tom Colombo. He said that Jesse
Munez and Marcos Acosta had been drilling weep holes in the PS-11s up the W2E column all shift. The
rental Genie boom lift was being used to access the PS-11s. This equipment is not in the electronic diary
list of equipment for FWS.

001 0-MSI-EFA.187
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